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| SITUATION (MONDAY, 2/14/94, 1800 HOURS)

EPA, TAT, AND ERCS CONTINUED REMOVALVOPERATIONS.‘"?

- PERSONNEL ‘ON -SCENE: EPA-~l, TAT-3, ERCS-8.

WEATHER ON SCENE: ' TEMPS IN MID 40’S, SUNNY

~  0SC POWELL ON SITE TO 'DIRECT REMOVAL ACTION.

- PROJECT COSTS: . - R

. AGENCY - COST As OF 2/14/94 o CEILING
ERES - . .'$ 128, 106 : j. e 135,000'
- TAT 0 . . $.38,267 - .. . § 100,000
* EPA DIRECT" . ¢$ 11,760 - . § 30,000

~EPA INDIRECT ~ . - § 18,065 =~ - §. . 50,000

TomL R FIH $ 196,198 -~ §' 315,000 -
| UNOBLIGATED FUNDS . . $1,398,000

- SITE CEILING ‘Nv‘;f'“f"_ﬁulTV!‘\ I ']‘51 713 000

ACTIONS TAKEN

a.

:0‘
'J;g

. ERCS . COMPLETED BUILDING SHELVING IN THE LABORATORY
BUILDING FOR SAMPLE STORAGE..

 TAT CONTINUED SELECTING SURFACE WATER SAMPLE LOCATIONS T0
- BE INCLUDED INTO THE SITE SAMPLING PLAN, NEW POTENTIAL . @ .
' SAMPLE 'LOCATIONS . WERE FOUND DURING A PERIMETER VISUAL '~

- SURVEY.

© TAT ENGINEERACONTINUED REVIEWING PORTIONS OF WVDEP FILES -LV'

AND - CONSTRUCTION DRAWINGS TO OBTAIN SITE RELATED"
~INFORMATION. . ..
- ERCS COMPLETED A DRUM INVENTORY ON THE WEST SIDE OF THE

SITE.

“ERCS RESPONSE MANAGER AND GENERAL FOREMAN INSPECTED THE

' UNSAMPLED TANKS WITHIN THE BUILDINGS TO BEGIN FORMULATING

", SCHEMES FOR ACCESS AND SUBSEQUENT SAMPLING OPERATIONS. .
"ERCS CONTINUED SMALL CONTAINER SEARCH IN THE FACILITY‘

BUILDINGS.

'ERCS MOBILIZED Two ADDITIONAL REMOVAI-TECHNICIANS TO THE,]&.J'"’

SITE- T

. 08¢ POWELL SPOKE WITH DALE FARLEY, WVDEP AIR SECTION, o
" 'ABQUT ASBESTOS ISSUES ON THE SITE. WVDEP WILL PROVIDE

THE OSC WITH REQUIRED NOTIFICATION FORMS. " THE 0SC ALSO

'CONTACTED ARTD DALY REGARDING NESHAPS.  'ARTD DALY WILL -
. SEND THE 0SC PERTINENT INFORMATION INCLUDING 40 CFR PART

61, WHICH THE STATE HAS ADOPTED. - L
OSC ARRANGED, THROUGH THE PRP REP, FOR A FORMER.EMPLO!EE\.
-TO PROVIDE OPERATIONAL INFORMATION ON' THE SITE. -

'ERCS ARRANGED FOR LABPACK DISPOSAL AT ENSCO, INC.,

ARIDOOLS .



" TDWARD M. POWELL, osc':‘
- U.S. EPA REGION III
E WHEELING, W
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. TO THE LAB. = =~ ‘
ERCS WILL: CONTIN'UE SEARCHING ALL OF THE BUILDINGS FORJ -
- SMALL CONTAINERS. THE CONTAINERS WILL BE STAGED NEAR THE -
. ' DOORWAY IN EACH BUILDING TO BE COLLECTED AT A LATER DATE
- WHEN A PERMANENT STAGING LOCATION HAS BEEN ESTABLISHED. .
. ~ERCS TO RECEIVE ' BIDS  FROM SURVEYING CONTRACTORS FOR

“ESTABLISHMENT OF SITE BOUNDARIES.- Lo _
. ERCS CHEMIST WILL CATEGORIZE SMALL CONTAINERS ACCORDING'I-' .

- TO HAZARD CLASS, - .
. ERCS 'I‘O IN'VENTORY ALL L.'ARGE CONTAINERS AND DRUMS IN‘- '

\.'-ELDORADO, ARKANSAS, FACILITY # ARD06974812 PR
. 0SC RECEIVED SITE DISPOSAL EPA ID §# WVD000300441. co
- 0SC POWELL IS CONSIDERING OPTIONS FOR RESTRICTION OF . SITE
. ACCESS. 'ONE OPTION WOULD INVOLVE INSTALLING FENCE ACROSS
THE BIG JOHN’S SALVAGE SITE .(A CONTIGUOUS - SUPERFUND
- SITE). '0SC POWELL CONTACTED OSC STEUTEVILLE (MOST RECENT . |
" OSC .RESPONSIBE FOR' REMOVAL -ACTIONS AT BIG JOEN’S) .TO ~
ENSURE THAT ‘THIS OPTION WOULD NOT ADVERSLY IMPACT FUTURE :
'ACTIONS. 0SC STEUTEVILLE ADVISED O0SC POWELL THAT THE BIG
JOHNS PROPERTY REVERTED BACK T0. . THE STATE FOR UNP.AID‘
-0SC. POWELL CONTACTED WVDEP BLAKE TO. DISCUSS BIG J'OHNS":'.

SITE ACCESS ISSUES. WVDEP BLAKE WILL EXPLORE THE ISSUE

o ' '.‘ZAND ADVISE 'I‘I'IE OSC AS TO THE APPROPRIATE STATE CONTACT. .
. IIX.: FUTURE PLANS - =
-  ENGINEERS TO- CONTINUE PURSUING OPTIONS TO ADDRESS THE__.-

ONSITE AND OFFSITE WATER MIGRATION. ROUTES,

'ERCS AND TAT WILL CONTINUE TO: SELECT STRATEGIC SAMPLING '
POINTS ' THROUGHOUT THE SITE. SELECTED POINTS WILL BE' .
- INCORPORATED INTO. THE 'SAMPLING PLAN.
- 'ERCS ‘CHEMIST WILL PREPARE THE SEVEN WASTE STREAM SAMPLESJ;._'_-
- GENERATED FROM THE SAMPLE BULKING OPERATIONS FOR SHIPMENT
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